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This Week 
 
1.  Continue to set up 510 Hi-Bay for S-PHENIX Prototype 

builds 

2.  Continue clean out of Cassone trailers 

3.  Continue VTX East work 

4.  Re-install MPC-ex North 
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Next Week 

 
1.  Continue work on VTX/FVTX East 
 
2. Continue to support S-PHENIX prototypes 
 
3. Troubleshoot MPC-ex North 
 
4. Survey North Beam Pipe 
 
5. Move Central Magnet north 
 
 
 
 



2015	  SHUTDOWN	  SHEDULE	  
June	  19th	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  End	  of	  Run	  Party	  
JUNE	  22ND	  	  	  	  	  	  	  	  	  	  	  	  	  	  END	  OF	  RUN	  
June	  23rd	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  Roll	  out	  Shield	  Wall	  
June	  25–	  30	  	  	  	  	  	  	  	  	  	  	  Remove	  Shield	  Wall	  
June	  24	  -‐	  29	  	  	  	  	  	  	  	  	  	  Pixel	  TesPng	  on	  VTX	  (Chuck,	  Eric)	  	  
July	  1	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  Remove	  Collars,	  Move	  South	  Magnet	  south	  
July	  2	  –	  July	  6	  	  	  	  	  	  	  	  Disconnect	  	  &	  roll	  out	  East	  Carriage	  
July	  6	  –	  7	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  Setup	  up	  IR	  for	  shut	  down	  work	  
July	  6	  –	  10	  	  	  	  	  	  	  	  	  	  	  	  	  	  De-‐Cable	  &	  remove	  East	  VTX/FVTX,	  move	  to	  510	  
July	  9th	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  Erect	  Scaffold	  between	  south	  and	  central	  magnets	  
July	  10th	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  Set	  up	  MPC-‐ex	  “sled”	  
July	  13	  –	  16	  	  	  	  	  	  	  	  	  	  	  	  Remove	  MPC-‐ex	  south,	  MPC	  South	  Crystals	  
July	  14	  –	  21	  	  	  	  	  	  	  	  	  	  	  	  De-‐Cable	  &	  remove	  West	  VTX/FVTX,	  move	  to	  510	  
July	  17	  –	  Aug	  7	  	  	  	  	  	  Repairs	  and	  upgrades	  to	  MPC-‐ex	  and	  MPC	  south	  in	  510	  
July	  17	  –	  Sept	  21	  	  	  Repairs	  to	  East	  VTX/FVTX	  in	  510	  
July	  17	  -‐	  	  Oct	  19	  	  	  	  	  Repairs	  to	  VTX/FVTX	  West	  in	  510	  
July	  29	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  Deliver	  and	  set	  up	  “Dance	  Floor”	  for	  Summer	  Sunday	  	  
July	  31	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  Start	  to	  fold	  down	  East	  Carriage	  wings	  
Aug	  2	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  SUMMER	  SUNDAY	  @	  PHENIX	  

Aug	  10	  –	  21	  	  	  	  	  	  	  	  	  	  	  	  	  Replace	  &	  Troubleshoot	  MPC	  and	  MPC-‐ex	  South	  	  
Aug.	  24	  –	  25	  	  	  	  	  	  	  	  	  	  	  	  MuTr	  South	  Sta.	  1	  Repairs	  
	  



2015	  SHUTDOWN	  SCHEDULE	  (cont.)	  
Aug	  24	  –	  26	  	  	  	  	  	  	  	  	  	  	  	  	  Remove	  South	  scaffold	  and	  move	  CM	  south	  
Aug	  27th	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  Erect	  Scaffold	  between	  CM	  and	  North	  magnet	  
Aug	  28th	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  Install	  MPC-‐ex	  “sled”	  in	  north	  
Aug.	  28	  –	  Sept.	  4	  	  	  	  MuTr	  North	  Sta.	  1	  Repairs	  
Aug	  31	  –	  Sept	  2	  	  	  	  	  	  Remove	  MPC-‐ex	  North	  &	  MPC	  North	  crystals	  
Sept	  3	  –	  24	  	  	  	  	  	  	  	  	  	  	  	  	  	  Repairs	  to	  MPC-‐ex	  &	  MPC	  North	  in	  510	  
Sept	  22	  -‐25	  	  	  	  	  	  	  	  	  	  	  	  	  	  Re-‐install	  and	  re-‐cable	  VTX/FVTX	  West	  
Sept	  24	  –	  Oct	  8	  	  	  	  	  	  	  Replace	  &	  Troubleshoot	  MPC	  	  North	  
Oct	  16	  –	  22	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  Replace	  MPC-‐ex	  North	  and	  troubleshoot	  
Oct	  19	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  Survey	  North	  Beam	  Pipe	  
Oct	  26	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  Remove	  North	  Scaffold	  and	  move	  CM	  North	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  
Oct	  20	  –	  23	  	  	  	  	  	  	  	  	  	  	  	  	  	  Re-‐Install	  and	  re-‐cable	  VTX/FVTX	  West	  
Oct	  27	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  Erect	  South	  Scaffold	  
Oct	  28	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  Set	  up	  MPC-‐Ex	  South	  “sled”	  
Oct	  29	  –Nov	  13	  	  	  	  	  	  	  Re-‐install	  MPC-‐Ex	  South,	  wire,	  troubleshoot	  
Oct	  26-‐28	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  Survey	  CM,	  VTX	  West,	  and	  Central	  Beam	  Pipe	  	  	  	  
Oct	  29	  	  –	  Nov	  20	  	  	  	  Troubleshoot	  VTX/FVTX	  Systems	  
Nov	  23	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  Re-‐install	  VTV/FVTX	  East	  
November	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  DC	  Wire	  Repairs	  
Dec	  1	  –	  4	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  Prep	  IR	  for	  Run	  16	  
	  



2015	  SHUTDOWN	  SCHEDULE	  (cont.)	  

Dec	  4 	   	  	  	  	  	  	  	  	  	  	  Fold	  up	  “wings”	  on	  East	  Carriage	  	  
Dec	  7-‐	  9	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  Move	  in	  East	  Carriage	  
Dec	  10	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  Fold	  down	  “wings”	  on	  East	  Carriage	  
Dec	  11	  –	  15	  	  	  	  	  	  	  	  	  	  	  	  	  Build	  Shield	  Wall	  
Dec	  16	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  Move	  Shield	  Wall	  in	  
Dec	  10	  –	  23	  	  	  	  	  	  	  	  	  	  	  	  	  White,	  Pink,	  and	  Blue	  SheePng	  
Jan	  4	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  Start	  of	  Run	  16	  



7 
9/24/15 



From Gail Matson, ALD for ES&H 
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Fortunately	  at	  the	  Lab	  we’ve	  had	  relaPvely	  few	  incidents	  involving	  workers	  being	  struck	  
by	  falling	  objects.	  	  A	  quick	  review	  of	  the	  past	  four	  years	  (2012-‐2015)	  indicates	  employees	  
tend	  to	  get	  struck	  by	  an	  unsecured	  tool	  or	  other	  heavy	  object,	  piece	  of	  machinery,	  or	  
when	  moving	  materials.	  
Some	  examples:	  
·∙	  	  	  	  	  	  	  	  	  Two	  employees	  were	  working	  on	  ladders.	  As	  one	  worker	  pulled	  on	  a	  wrench,	  the	  
wrench	  slipped	  off	  and	  struck	  the	  co-‐worker,	  cukng	  his	  head.	  
·∙	  	  	  	  	  	  	  	  	  An	  employee	  was	  moving	  heavy	  materials	  with	  a	  coworker	  when	  he	  was	  struck	  by	  
falling	  equipment.	  
·∙	  	  	  	  	  	  	  	  	  An	  employee	  was	  struck	  on	  top	  of	  the	  head	  by	  a	  hammer	  that	  was	  not	  properly	  
secure.	  
·∙	  	  	  	  	  	  	  	  	  An	  employee	  was	  struck	  by	  a	  falling	  piece	  of	  wood.	  
According	  to	  the	  U.S.	  Department	  of	  Labor,	  Bureau	  of	  Labor	  StaPsPcs,	  the	  number	  of	  
occupaPonal	  deaths	  due	  to	  contact	  with	  objects	  and	  equipment	  decreased	  naPonally	  in	  
2013	  (from	  721	  to	  708);	  however,	  the	  majority	  of	  these	  was	  due	  to	  workers	  being	  struck	  
by	  falling	  objects	  or	  equipment	  (34	  percent).	  Worse	  than	  the	  inconvenience	  of	  delayed	  
projects	  and	  unnecessary	  costs,	  falling	  objects	  can	  cause	  significant	  injuries	  or	  worse.	  
As	  part	  of	  the	  work	  planning	  and	  control	  process,	  we	  can	  idenPfy	  potenPal	  hazards	  and	  
administer	  certain	  controls	  to	  minimize	  the	  risk	  of	  falling	  objects.	  We	  use	  engineering	  
controls	  to	  eliminate	  hazards.	  For	  falling	  objects,	  these	  controls	  might	  include	  scaffolding	  
systems,	  edge	  protecPon,	  nekng,	  isolaPon	  of	  work	  area,	  fall	  arrest	  products,	  and	  secure	  
containment	  of	  objects	  that	  need	  to	  be	  lowered	  or	  raised.	  AdministraPve	  controls	  for	  
falling	  objects	  might	  include	  good	  housekeeping,	  developing	  and	  implemenPng	  standard	  
operaPng	  procedures,	  maintaining	  equipment,	  and	  training	  employees.	  ConPnual	  
monitoring	  of	  these	  controls	  is	  necessary	  to	  ensure	  effecPveness.	  
	  	  
	  
	  	  



 
This list incorporates all these elements: 
·         Keep a clean and organized work environment. 
·         Maintain alert awareness of surroundings. 
·         When working in tandem, encourage communication between workers. 
·         Secure and tether tools, parts, and equipment. Use items such as lanyards, self-
retracting tethers, tool connectors, retention pins, safety wires, closed pouches, and re-
closeable containers. 
·         Stack material to prevent sliding, falling, or collapse. 
·         Barricade hazardous areas and post warning signs. 
·         Contain loose parts that need to be transported to elevated work spaces. Use 
storage pouches or clips. Pre-assemble 
 
parts or components on the ground. 
·         Conduct a site survey and maintain inventory for all tools, parts, and equipment, 
particularly those used at elevation. 
·         Specify which tools and equipment are allowable to be used at height; prohibit 
items that are not compliant. 
·         Use Personal Protective Equipment, such as hard hats, glasses, hi-vis vests, and 
steel-toed shoes. 
·         Do not place unsecured items on a rail, ledge, step, or platform. Use netting or 
other engineering controls such as toe boards, screens on scaffolds, debris nets, or 
catch platforms. 
Let’s all work on reducing injuries from falling objects.  Thanks -Gail 
 

From Gail Matson, ALD for ES&H (Cont.) 
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http://www.phenix.bnl.gov/WWW/INTEGRATION/ME&Integration/DRL_SSint- 
page.htm 

WHERE TO FIND 
PHENIX ENGINEERING INFO 

The	  Difference	  


